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Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - July 2012 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 69 for the period of July 1, 2012 through July 31, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly. 

CONFSTOGA-ROVFRS & ASSOCIATES 

Jennifer L. Quigley, P.F. 

JQ/17/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 

Equal 
Employment Opportunity 
Employer 

Worldwide Engineering, Environmentai, Construction, and il Services 



Progress Report No. 69 
July 1, 2012 to July 31, 2012 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
OperaHonal Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• An error was identified associated with the use of certain sample locations relative to 
individual redevelopment areas associated with the Human Health Risk Assessment 
(HHRA) submitted as part of the RI Report. Revisions to particular sections of the RI Report 
were completed and submitted to U.S. EPA and MDEQ on July 2012. 

• Submittal of a Revised Work Plan for Additional RI Activities and a Response to U.S. EPA's 
June 7, 2012 comments on the Work Plan for Additional RI Activities on July 9, 2012. 

• Initiation of implementation of the Revised Work Plan for Additional RI Activities on 
July 31, 2012, subsequent to receipt of conditional approval from U.S. EPA of the Revised 
Work Plan for Additional RI Activities on July 19, 2012. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

® None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

« Continuation of implementation of activities summarized in the Revised Work Plan for 
Additional RI Activities. 

• Removal of non-hazardous waste generated during excavation activities near TP-203 in May 
2012. 
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6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 

056394Desai-17P-ATT-Progress Report No 69.docx 




